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ESTIMATE RUN 12/08/2017

ESTIMATE SUMMARY 14:35:19

CONTID: C21806         ESTIMATE NO: 0003 PROG 2005

PCN: 21806-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH95:52ND TO 58TH/RALSTON RD PERCENT TIME:

PROJECT NO: NHPP 095A-019                 

SH95:52ND TO 58TH/RALSTON

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING

6663 COLORADO BLVD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COMMERCE CITY CO 80022     (303)287-8905 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,075,188.58 PARTICIPATING $ $ 213,984.09

AWARD PROJECT AMT: 3,058,740.74 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,108.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

36.36

WORK DAYS

WORK DAYS

54.22%

1,407,881.84

213,984.09

213,984.09

210,875.37

$

$

$

$

1,667,306.74

0.00

1,667,306.74

0.00

1,667,306.74

-41,770.10

0.00

1,625,536.64

0.00

AMOUNT DUE 1,625,536.64 210,875.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 210,875.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

  

40.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/11/2017

09/11/2017

11/30/2017

07/20/2017

08/04/2017

08/24/2017

09/11/2017
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PCN: 21806-BID    ESTIMATE RUN 12/08/2017

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

2,350.001.000

0.00

1.000

L S 

2,350.00000

0010 Removal of Sidewalk 348.000

0.000

202-00200  
 

2,958.00348.000

0.00

370.000

SY  

8.50000

0015 Removal of Curb 22.000

0.000

202-00201  
 

264.0022.000

0.00

22.000

LF  

12.00000

0020 Removal of Gutter 75.000

0.000

202-00202  
 

937.5075.000

0.00

75.000

LF  

12.50000

0025 Removal of Curb and Gutter 677.000

0.000

202-00203  
 

8,462.50677.000

0.00

677.000

LF  

12.50000

0030 Removal of Concrete Curb Ramp 158.000

0.000

202-00206  
 

3,160.00158.000

0.00

170.000

SY  

20.00000

0035 Removal of Concrete Pavement 38.000

0.000

202-00210  
 

1,140.0038.000

0.00

38.000

SY  

30.00000

0040 Removal of Asphalt Mat 42.000

0.000

202-00220  
 

2,100.0042.000

0.00

42.000

SY  

50.00000

0045 Removal of Asphalt Mat (Planing) 23,285.000

0.000

202-00240  
 

58,212.5023,285.000

0.00

23,285.000

SY  

2.50000

0050 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

606.000

SY  

6.00000

0055 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

300.000

SF  

6.00000
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PCN: 21806-BID    ESTIMATE RUN 12/08/2017

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

175.00000

0065 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

4.000

EACH

365.00000

0070 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

7.000

EACH

1,000.00000

0075 Potholing 57.750

0.000

203-01597  
 

14,437.5057.750

0.00

60.000

HOUR

250.00000

0080 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

15.000

LF  

11.50000

0085 Aggregate Bag 65.000

0.000

208-00035  
 

780.0065.000

0.00

208.000

LF  

12.00000

0090 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

6,250.002.000

0.00

2.000

EACH

3,125.00000

0095 Storm Drain Inlet Protection (Type I) 37.000

0.000

208-00051  
 

962.0037.000

0.00

60.000

LF  

26.00000

0100 Storm Drain Inlet Protection (Type II) 3.300

0.000

208-00052  
 

99.003.300

0.00

4.000

LF  

30.00000

0105 Removal and Disposal of Sediment (Labor) 68.000

0.000

208-00103  
 

5,780.0068.000

0.00

68.000

HOUR

85.00000

0110 Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

320.002.000

0.00

20.000

HOUR

160.00000
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PCN: 21806-BID    ESTIMATE RUN 12/08/2017

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

200.00000

0120 Erosion Control Management 7.000

4.000

208-00207  
 

3,135.0011.000

1,140.00

40.000

DAY 

285.00000

0125 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

5.000

EACH

235.00000

0130 Adjust Manhole 24.000

-4.000

210-04010  
 

13,000.0020.000

-2,600.00

24.000

EACH

650.00000

0135 Adjust Valve Box 3.000

15.000

210-04050  
 

7,200.0018.000

6,000.00

18.000

EACH

400.00000

0140 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

6,000.00000

0145 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.200

ACRE

6,000.00000

0150 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

30.000

LB  

36.00000

0155 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

115.00000

0160 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

78.00000

0165 Aggregate Base Course (Class 6) 58.930

42.080

304-06000  
 

3,838.38101.010

1,599.04

101.010

TON 

38.00000
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PCN: 21806-BID    ESTIMATE RUN 12/08/2017

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Hot Mix Asphalt (Patching) (Asphalt) 69.700

0.000

403-00720  
 

18,122.0069.700

0.00

69.700

TON 

260.00000

0175 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 4,689.570

204.850

403-34871  
 

562,858.304,894.420

23,557.75

4,894.420

TON 

115.00000

0180 Concrete Pavement (6 Inch) 13.000

0.000

412-00600  
 

1,365.0013.000

0.00

17.000

SY  

105.00000

0185 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

2.000

CY  

950.00000

0190 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

200.000

LF  

2.50000

0195 Concrete Sidewalk (6 Inch) 335.000

0.000

608-00006  
 

16,750.00335.000

0.00

465.000

SY  

50.00000

0200 Concrete Curb Ramp 307.000

0.000

608-00010  
 

38,375.00307.000

0.00

325.000

SY  

125.00000

0205 Detectable Warnings 56.000

0.000

608-00015  
 

2,128.0056.000

0.00

56.000

SF  

38.00000

0210 Curb and Gutter Type 2 (Section I-B) 11.500

0.000

609-21010  
 

368.0011.500

0.00

12.000

LF  

32.00000

0215 Curb and Gutter Type 2 (Section II-B) 541.000

0.000

609-21020  
 

21,099.00541.000

0.00

541.000

LF  

39.00000

0220 Gutter Type 2 (Variable) 85.000

0.000

609-24100  
 

7,650.0085.000

0.00

90.000

LF  

90.00000
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PCN: 21806-BID    ESTIMATE RUN 12/08/2017

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Median Cover Material (Concrete) 130.000

0.000

610-00030  
 

1,170.00130.000

0.00

482.000

SF  

9.00000

0230 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

9.000

SF  

31.00000

0235 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

18.000

SF  

38.00000

0240 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

3,640.000

LF  

4.75000

0245 Embankment Protector Type 5 1.000

0.000

615-00050  
 

3,900.001.000

0.00

1.000

EACH

3,900.00000

0250 Construction Surveying 0.850

0.050

625-00000  
 

21,631.500.900

1,201.75

1.000

L S 

24,035.00000

0255 Mobilization 0.319

0.213

626-00000  
 

164,920.000.532

66,030.00

0.600

L S 

310,000.00000

0260 Public Information Services (Tier III) 0.350

0.200

626-01103  
 

10,285.000.550

3,740.00

1.000

L S 

18,700.00000

0265 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

25.000

GAL 

125.00000

0270 Pavement Marking Paint (Waterborne) 173.000

9.000

627-00011  
 

7,462.00182.000

369.00

182.000

GAL 

41.00000

0275 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

4,251.000

SF  

18.85000
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PCN: 21806-BID    ESTIMATE RUN 12/08/2017

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

650.000

SF  

17.67000

0285 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

4,570.000

SF  

12.96000

0290 Flagging 702.750

49.000

630-00000  
 

17,936.76751.750

1,169.14

900.000

HOUR

23.86000

0295 Uniformed Traffic Control 414.750

45.000

630-00003  
 

29,791.80459.750

2,916.00

500.000

HOUR

64.80000

0300 Traffic Control Inspection 10.000

19.000

630-00007  
 

4,918.6929.000

3,222.59

45.000

DAY 

169.61000

0305 Traffic Control Management 39.000

7.000

630-00012  
 

44,834.8246.000

6,822.69

110.000

DAY 

974.67000

0310 Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

2,343.911.000

0.00

2.000

EACH

2,343.91000

0315 Barricade (Type 3 M-A) (Temporary) 1.500

0.000

630-80335  
 

344.161.500

0.00

3.000

EACH

229.44000

0320 Construction Traffic Sign (Panel Size A) 28.500

0.000

630-80341  
 

1,789.8028.500

0.00

74.000

EACH

62.80000

0325 Construction Traffic Sign (Panel Size B) 3.000

0.000

630-80342  
 

344.973.000

0.00

10.000

EACH

114.99000

0330 Portable Message Sign Panel 1.500

0.000

630-80355  
 

24,811.501.500

0.00

3.000

EACH

16,541.00000
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PCN: 21806-BID    ESTIMATE RUN 12/08/2017

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.500

0.000

630-80357  
 

565.570.500

0.00

2.000

EACH

1,131.14000

0340 Drum Channelizing Device 17.500

0.000

630-80360  
 

762.3017.500

0.00

35.000

EACH

43.56000

0345 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

20.000

EACH

86.28000

0350 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

20.71000

0355 Traffic Cone 82.500

0.000

630-80380  
 

1,197.9082.500

0.00

165.000

EACH

14.52000

0360 Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

129.67000

0365 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

10.000

DAY 

535.73000

0370 Night Work Lighting 0.750

0.100

632-00000  
 

10,015.280.850

1,178.27

1.000

L S 

11,782.68000

0375 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0380 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0385 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21806-BID    ESTIMATE RUN 12/08/2017

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

500.000

F A 

1.00000

0395 F/A Asphalt Cement Cost Adjustment 4,681.240

204.120

700-70019  
 

4,885.364,885.360

204.12

4,885.360

F A 

1.00000

0400 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,200.000

F A 

1.00000

0405 F/A Quality Incentive Payment 0.000

17,637.340

700-70025  
 

17,637.3417,637.340

17,637.34

17,637.340

F A 

1.00000

0410 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 F/A Repair Landscaping 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0420 F/A Adjust utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0425 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

200.000

F A 

1.00000

0800 Added Item (Dollar)/ CO 003/Price Reduction - Violation
of Working Time

0.000

-450.000

900-00006  
 

-450.00-450.000

-450.00

0.000

DOL 

1.00000

CAT 1,175,200.34133,737.691,641,925.08CURRENT AMT0200 $ $ $

CAT NO0260 Traffic Signals 

0430 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

25,000.00000
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PCN: 21806-BID    ESTIMATE RUN 12/08/2017

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:19

CUMULATIVE
AMOUNT

CAT NO0260 Traffic Signals 

0435 Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

0.000.000

0.00

6.000

EACH

110.00000

0440 Reset Ground Sign 1.000

0.000

210-00810  
 

325.001.000

0.00

1.000

EACH

325.00000

0445 Environmental Health and Safety Management 0.500

0.250

250-00010  
 

1,950.000.750

650.00

1.000

L S 

2,600.00000

0450 Monitoring Technician 0.000

5.500

250-00050  
 

467.505.500

467.50

36.000

HOUR

85.00000

0455 Health and Safety Officer 0.000

6.250

250-00110  
 

718.756.250

718.75

10.000

HOUR

115.00000

0460 Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

10.000

LF  

195.00000

0465 Drilled Caisson (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

7.000

LF  

1,250.00000

0470 Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

0.000

LF  

470.00000

0475 Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

0.000

LF  

600.00000

0480 2 Inch Electrical Conduit 990.000

10.000

613-00200  
 

12,500.001,000.000

125.00

1,000.000

LF  

12.50000

0485 2 Inch Electrical Conduit (Bored) 1,365.000

0.000

613-00206  
 

40,950.001,365.000

0.00

2,435.000

LF  

30.00000
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PCN: 21806-BID    ESTIMATE RUN 12/08/2017

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:19

CUMULATIVE
AMOUNT

CAT NO0260 Traffic Signals 

0490 3 Inch Electrical Conduit (Bored) 1,886.000

0.000

613-00306  
 

62,238.001,886.000

0.00

1,900.000

LF  

33.00000

0495 Type Two Pull Box 2.000

0.000

613-07002  
 

1,800.002.000

0.00

2.000

EACH

900.00000

0500 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

12.000

EACH

1,400.00000

0505 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

3.000

EACH

1,870.00000

0510 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

0.500

L S 

36,500.00000

0515 Luminaire (LED) (14,000 Lumens) 0.000

0.000

613-13014  
 

0.000.000

0.00

12.000

EACH

750.00000

0520 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

2.000

EACH

3,160.00000

0525 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

1.000

EACH

420.00000

0530 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

28.000

EACH

700.00000

0535 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

48.000

EACH

1,075.00000

0540 Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

4.000

EACH

1,400.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:19

CUMULATIVE
AMOUNT

CAT NO0260 Traffic Signals 

0545 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

3.000

EACH

17,300.00000

0550 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

14.000

EACH

450.00000

0555 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

8.000

EACH

1,165.00000

0560 Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

3.000

EACH

6,420.00000

0565 Traffic Signal Vehicle Detector (Special) 0.000

0.000

614-72885  
 

0.000.000

0.00

8.000

EACH

12,900.00000

0570 Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

0.000.000

0.00

9.000

EACH

1,585.00000

0575 Traffic Signal-Light Pole Steel 0.000

0.000

614-81000  
 

0.000.000

0.00

1.000

EACH

11,700.00000

0580 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

2.000

EACH

16,400.00000

0585 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

16,200.00000

0590 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

3.000

EACH

18,000.00000

0595 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

2.000

EACH

18,200.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:19

CUMULATIVE
AMOUNT

CAT NO0260 Traffic Signals 

0600 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

2.000

EACH

18,600.00000

0605 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

1.000

EACH

25,500.00000

0610 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

2.000

EACH

2,675.00000

0615 Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

3.000

EACH

4,830.00000

0620 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

3.000

EACH

7,730.00000

0625 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

3.000

EACH

5,585.00000

0630 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

4,240.00000

0635 Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

200.000

LF  

13.00000

0640 Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

2.000

EACH

5,185.00000

0645 Ethernet Aggregation Switch Type I 0.000

0.000

614-87697  
 

0.000.000

0.00

1.000

EACH

53,800.00000

0650 Mobilization 0.106

0.071

626-00000  
 

54,870.000.177

22,010.00

0.200

L S 

310,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:19

CUMULATIVE
AMOUNT

CAT NO0260 Traffic Signals 

0655 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0660 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0665 F/A Environmental Health & Safety Management 0.000

1,216.150

700-70589  
 

1,216.151,216.150

1,216.15

10,000.000

F A 

1.00000

CAT 177,035.4025,187.40987,585.00CURRENT AMT0260 $ $ $

CAT NO0270 Lighting 

0670 1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

160.000

LF  

44.00000

0675 2 Inch Electrical Conduit (Plastic) 1,214.000

0.000

613-01200  
 

15,175.001,214.000

0.00

2,030.000

LF  

12.50000

0680 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

315.000

LF  

13.50000

0685 Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

0.000.000

0.00

20.000

EACH

900.00000

0690 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

0.500

L S 

36,500.00000

0695 Luminaire (LED) (14,000 Lumens) 0.000

0.000

613-13014  
 

0.000.000

0.00

9.000

EACH

750.00000

0700 Luminaire (Furnish Only) 0.000

0.000

613-20300  
 

0.000.000

0.00

5.000

EACH

525.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0270 Lighting 

0705 Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

0.000.000

0.00

9.000

EACH

2,900.00000

0710 Light Standard Foundation 0.000

3.000

613-40010  
 

3,975.003.000

3,975.00

9.000

EACH

1,325.00000

0715 Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

4.000

EACH

5,655.00000

0720 Mobilization 0.053

0.036

626-00000  
 

27,590.000.089

11,160.00

0.100

L S 

310,000.00000

CAT 46,740.0015,135.00173,937.50CURRENT AMT0270 $ $ $

CAT NO0300 STRUCTURES 

0725 Removal of Asphalt Mat (Planing) (Special) 2,578.000

0.000

202-00246  
 

15,468.002,578.000

0.00

2,578.000

SY  

6.00000

0730 Removal of Portions of Present Structure (Class 2) 2.000

0.000

202-00453  
 

650.002.000

0.00

2.000

SY  

325.00000

0735 Removal of Portions of Present Structure (Class 3) 2.000

0.000

202-00460  
 

2,400.002.000

0.00

2.000

SY  

1,200.00000

0740 Removal of Expansion Device 276.000

0.000

202-00504  
 

41,400.00276.000

0.00

276.000

LF  

150.00000

0745 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 40.000

42.000

403-34871  
 

9,430.0082.000

4,830.00

82.000

TON 

115.00000

0750 Waterproofing (Membrane) 1,354.000

1,224.000

515-00120  
 

47,693.002,578.000

22,644.00

2,578.000

SY  

18.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:19

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0755 Bridge Expansion Device (0-4 Inch) 275.000

0.000

518-01004  
 

71,500.00275.000

0.00

275.000

LF  

260.00000

0760 Concrete (Patching) 1.000

0.000

601-06100  
 

1,800.001.000

0.00

1.000

CY  

1,800.00000

0765 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

40.00000

0770 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.25000

0775 Bridge Rail Type 4 0.000

6.000

606-10400  
 

1,290.006.000

1,290.00

6.000

LF  

215.00000

0780 Mobilization 0.053

0.036

626-00000  
 

27,590.000.089

11,160.00

0.100

L S 

310,000.00000

CAT 219,221.0039,924.00222,631.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0785 Field Office (Class 2) 1.000

0.000

620-00002  
 

24,175.001.000

0.00

1.000

EACH

24,175.00000

0790 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

24,300.001.000

0.00

1.000

EACH

24,300.00000

0795 Sanitary Facility 1.000

0.000

620-00020  
 

635.001.000

0.00

1.000

EACH

635.00000

CAT 49,110.000.0049,110.00CURRENT AMT0400 $ $ $

$ 1,667,306.74213,984.09$3,075,188.58$CURRENT AMTPROJECT TOTAL


